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. GCGREAT WATER
Progress Invoice Form - Payment ¢ SREATY AR
i ir L‘?
TO OWNER: Waukesha Water Utility PROJECT: Black & Veatch APPLICATION NO: 001 3 i
115 Delafield Street 225 East Mason Street PERIOD TO: 09-30-2021
P.O. Box 1648 Milwaukee, W! 53202 PROJECT NOS: 199990-CP2B
Waukesha,WI| 53187
FROM CONTRACTOR: , S.J. Louis Construction, Inc. ARCHITECT: Greeley and Hansen CONTRACT DATE:

1351 Broadway Street W
Rockville,MN 56369

¥ U500

S.J. Louis Construction, Inc. - CP2B -
Return Flow Pipeline, BPS Discharge
Pipeline, and Water Supply Pipeline

CONTRACT FOR:

741 North Grand Avenue
Waukesha,WI 53186

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM $14,190,000.00

2. Net change by Change Order. $0.00

3. CONTRACT SUM TO DATE $14,190,000.00

4. TOTAL COMPLETED & STORED TO DATE $2,311,085.32
5. RETAINAGE:
a. Completed Work $88,425.42
b. Stored Material $27,128.86
Total RetaiNage. ...c.coceeeeeecreneerirerccrreeeer e treeere e eenenns $115,554.28
6. TOTAL EARNED LESS RETAINAGE $2,195,531.04
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT................... $0.00
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE...................... $11,994,468.96

Total changes approved in $0.00

previous months by Owner

Total approved this month $0.00 $0.00
TOTALS $0.00 $0.00

., aéugm@meégﬂ X

Advance Payment $0.00 Tax Refund E
Current Repayment $0.00 Current Tax Witheld $0.00
Total Repayment $0.00 Total Tax Wiitheld $0.00

CONTRACTOR: 55

Louic Usﬁsd-wu\ﬂm Do
2

Date: [0/9’11/}0&4

By: T
State of: 7 7 N
County of: Wanllesina, @
Subscribed and sworn to before >z o
. St 5%
me this: m o
. OZFZ %
Notary Public: » M 3 )
My Commission expires: c'Su,LM‘ 3| 2020 | _% o ?
T
ARCHITECT'S CERTIFICATE FOR PAYMENT ! 2= 2
In accordance with the Contract Documents, based on the on-site observations and the data % 5 & {2

comprising this application, the architect certifies to the Owner that to the best of the Architect's
knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the contract Documents, and the contractor is entitled to payment of the

AMOUNT CERTIFIED. $ /& \G{g'§5 \

AMOUNT CERTIFIED

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
Application and on the Coantinuation Sheet that are chafiged to conform to the amount certified.)

.,-:E © )75) 202
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» GREAT WATER
t . ALLIANCE™

Transmittal Form

soe0Po8

- CP2B - Return Flow

From: Black & Veatch To: Waukesha Water Utility Description: Application for Payment No. 001
225 East Mason Street 115 Delafield Street Date: 10-25-2021
Milwaukee, Wi 53202 Waukesha, W1 53187-1648
Jeff Champion Attention: Christopher Walter Transmittal #: 001
Transmittal Type Remarks Transmittal Status
Type: {7} Foryourinformation Draft
Submittal Sets: il For your approval {1 Submitted
Spec Section: {7 Approved as noted {1 Returned
Set: {1 Foryourrecords 1 Resubmitted
Rev: [T} For construction {1 Approved
Doc Date: Send Via 1 Rejected
[] Attached {] Withdrawn
W  Separate Cover Via: Hand Deliver {1 Due Date:

Comment:

The attached Application and Certification for Payment No. 001 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 2B,
issued by S.J. Louis Construction, Inc., has been reviewed and agreed to by Black & Veatch. It is our recommendation to accept this Application for Payment and pay S.J. Louis Construction, Inc. for materials and
work completed through September 30, 2021 a total amount of Two Million One Hundred Ninety-Five Thousand Five Hundred Thirty-One Dollars and Four Cents ($2,195,531.04).

Tof1 Printed on 10-27-2021 PMWeb



CONTINUATION SHEET

e, SGREAT WATER
t"“ ALLIANGCE"

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column ! on Contracts where variable retainage for line items may apply.

001

2

Mobilization and
Demobilization

$565,344.00

$282,672.00

$0.00

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

$282,672.00

50.00%

oot
10-01-2021
09-30-2021

$282,672.00

$14,133.60

002

Maintenance of Traffic -
Return Flow

$220,000.00

$0.00

$31,900.00

$0.00

$31,900.00

14.50%

$188,100.00

$1,595.00

003

Maintenance of Traffic -
Water Supply

$220,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$220,000.00

$0.00

004

Ductile Iron Pipe (Open Cut)
- 30-Inch, Return Flow,
Common Fill

$1,024,755.00

$0.00

$0.00

$0.00

$0.00

0.00%

$1,024,755.00

$0.00

005

Ductile Iron Pipe (Open Cut)
- 30-Inch, Return Flow,
Select Fill

$2,136,875.00

$0.00

$1,243,450.0
0

$542,577.15

$1,786,027.15

83.58%

$350,847.85

$89,301.36

006

Ductile Iron Pipe (Open Cut)
- 30-Inch, Return Flow,
Flowable Fill

$506,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$506,000.00

$0.00

007

Ductile Iron Pipe (Open Cut)
- 30-Inch Water Supply,
Common Fill

$1,522,920.00

$0.00

$0.00

$0.00

$0.00

0.00%

$1,522,920.00

$0.00

008

Ductile Iron Pipe (Open Cut)
- 30-Inch Water Supply,
Select Fill

$327,600.00

$0.00

$0.00

$0.00

$0.00

0.00%

$327,600.00

$0.00

009

Ductile Iron Pipe (Open Cut)
- 30-Inch Water Supply,
Flowable Fill

$3,848,710.00

$0.00

$0.00

$0.00

$0.00

0.00%

$3,848,710.00

$0.00

010

30-Inch, Ductile Iron Pipe in
Steel Casing (Jacking and
Boring), Road

$345,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$345,000.00

$0.00

011

Butterfly Valves - 30-Inch,
Return Flow, Direct Buried

$27,000.00

$0.00

$0.00

$0.00

$0.00

0.00%

$27,000.00

$0.00

20f6

Printed on 10-21-2021

PMWeb



CONTINUATION SHEET

., GREAT WATER
& ¥ ALLIANGCE"

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors’s signed Certification, is attached.

in tabulations below, amounts are stated to the nearest dollar.
Use Column 1 on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

001

10-01-2021
09-30-2021

30f6

Printed on 10-21-2021

012 Butterfly Valves - 30-Inch, $54,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $54,000.00 $0.00
Water Supply, Direct Buried

013 Air Valve Assemblies - $130,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $130,000.00 $0.00
Return Flow Pipeline, Type |

$1,558,022.0

Cumulative Totals $10,928,204.00 $0.00 0 $542,577.15 $2,100,599.15 19.22% $8,827,604.85 $105,029.96

014 Air Valve Assemblies - $57,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $57,000.00 $0.00
Return Flow Pipeline, Type Il

015 Air Valve Assemblies - $180,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $180,000.00 $0.00
Water Supply Pipeline, Type
i

016 Air Valve Assemblies - $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Water Supply Pipeline, Type
1]}

017 Blow-Off Assemblies - $39,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $39,000.00 $0.00
Return Flow

018 Blow-Off Assemblies - Water $52,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $52,000.00 $0.00
Supply

019 Cathodic Protection - Return $95,000.00 $0.00| $15,200.00 $0.00 $15,200.00 16.00% $79,800.00 $760.00
Flow

020 Cathodic Protection - Water $99,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $99,000.00 $0.00
Supply

021 Base Course - Return Flow $121,044.00 $0.00]f $51,221.52 $0.00 $51,221.52 42.32% $69,822.48 $2,561.08

022 Base Course - Water Supply $248,892.00 $0.00 $0.00 $0.00 $0.00 0.00% $248,892.00 $0.00

023 Road Pavement - Return $190,785.00 $0.00) $24,860.70 $0.00 $24,860.70 13.03% $165,924.30 $1,243.04
Flow, Asphalt

PMWeb



CONTINUATION SHEET

), GREAT WATER
t‘ S OALLIANCE”

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

001

10-01-2021
09-30-2021

024 Road Pavement - Return $23,280.00 $0.00| $15,132.00 $0.00 $15,132.00 65.00% $8,148.00 $756.60
Flow, 9-Inch Concrete

025 Road Pavement - Return $103,227.00 $0.00 $0.00 $0.00 $0.00 0.00% $103,227.00 $0.00
Flow, Mill and Overlay :

026 Road Pavement - Water $234,410.00 $0.00 $0.00 $0.00 $0.00 0.00% $234,410.00 $0.00
Supply, Asphalt

$1,664,436.2

Cumulative Totals $12,421,842.00 $0.00 2 $542,577.15 $2,207,013.37 17.77% $10,214,828.63 $110,350.68

027 Road Pavement - Water $224,250.00 $0.00 $0.00 $0.00 $0.00 0.00% $224,250.00 $0.00
Supply, 6-Inch Concrete

028 Road Pavement - Water $196,197.00 $0.00 $0.00 $0.00 $0.00 0.00% $196,197.00 $0.00
Supply, Mill and Overlay

029 Final Pavement Markings - $65,000.00 $0.00 $9,425.00 $0.00 $9,425.00 14.50% $55,575.00 $471.25
Return Flow

030 Final Pavement Markings - $65,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $65,000.00 $0.00
Water Supply

031 Curb and Gutter - Return $34,335.00 $0.00{ $34,335.00 $0.00 $34,335.00 100.00% $0.00 $1,716.75
Flow

032 Curb and Guitter - Water $25,290.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,290.00 $0.00
Supply

033 Pedestrian Pavement - $56,490.00 $0.00 $2,640.40 $0.00 $2,640.40 4.67% $53,849.60 $132.02
Return Flow

034 Pedestrian Pavement - $54,810.00 $0.00 $0.00 $0.00 $0.00 0.00% $54,810.00 $0.00
Water Supply

035 Driveway Pavement - Return $3,850.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,850.00 $0.00
Flow, Asphalt

036 Driveway Pavement - Return $26,350.00 $0.00| $17,750.55 $0.00 $17,750.55 67.36% $8,599.45 $887.53
Flow, Concrete

PMWeb
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Printed on 10-21-2021



e, GCIREAT WATER
%"@AI—LIANCE‘

CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 001
containing Contractors's signed Certification, is attached. APPLICATION DATE: 10-01-2021
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09-30-2021

ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line items may apply.

50t6

Printed on 10-21-2021

x: o 2 N Sy o) . P o e a4
037 Driveway Pavement - Water $4,125.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,125.00 $0.00
Supply, Asphalt
038 Erosion and Sedimentation $225,000.00 $0.00] $32,625.00 $0.00 $32,625.00 14.50% $192,375.00 $1,631.25
Control - Return Flow
039 Erosion and Sedimentation $225,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $225,000.00 $0.00
Control - Water Supply
$1,761,212.1
Cumulative Totals $13,627,539.00 $0.00 7 $542,577.15 $2,303,789.32 16.91% $11,323,749.68 $115,189.48
040 Landscape, Wetland, and $64,862.00 $0.00 $0.00 $0.00 $0.00 0.00% $64,862.00 $0.00
Agricultural Restoration -
Return Flow
041 Landscape, Wetland, and $52,125.00 $0.00 $0.00 $0.00 $0.00 0.00% $52,125.00 $0.00
Agricultural Restoration -
Water Supply
042 Disposal of Impacted Soil $84,640.00 $0.00 $0.00 $0.00 $0.00 0.00% $84,640.00 $0.00
043 Fiber Optic Communication - $24,064.00 $0.00 $7.296.00 $0.00 $7,296.00 30.32% $16,768.00 $364.80
Return Flow
044 Fiber Optic Communication - $29,020.00 $0.00 $0.00 $0.00 $0.00 0.00% $29,020.00 $0.00
Water Supply
045 Pressure Connection to $11,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $11,000.00 $0.00
WWU Distribution System
046 Additional Quantities - Earth $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.00
Excavation
047 Additional Quantities - Rock $13,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $13,750.00 $0.00
Excavation
048 Additional Quantities - Select $12,500.00 $0.00 © $0.00 $0.00 $0.00 0.00% $12,500.00 $0.00
Fil
PMWeb




CONTINUATION SHEET

TER

APPLICATION AND CERTIFICATE FOR PAYMENT,

containing Contractors’s signed Cetrtification, is attached.
In tabulations beiow, amounts are stated to the nearest dollar.
Use Column ! on Contracts where variable retainage for line items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:

ARCHITECT'S PROJECT NO:

oot

10-01-2021
09-30-2021

5

6 of 6

Printed on 10-21-2021

049 Additional Quantities - $30,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $30,000.00 $0.00
Flowable Fill

050 Additional Quantities - Pipe $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.00
Bedding

051 Additional Quantities - Class $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
D Concrete Encasement

052 Additional Quantities - $10,000.00 $0.00 $0.00 - $0.00 $0.00 0.00% $10,000.00 $0.00
Geotextile Fabric

$1,768,508.1

Cumulative Totals $14,077,000.00 $0.00 7 $542,577.15 $2,311,085.32 16.42% $11,765,914.68 $115,554.28

053 Additional Quantities - $3,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,000.00 $0.00
Polystyrene Insulation

054 Additional Quantities - $25,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,000.00 $0.00
Groundwater Barriers

055 Allowance ltem - Disposal of $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Unforeseen Impacted
Materials, Soil

056 Allowance ltem - Disposal of $25,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,000.00 $0.00
Unforeseen Impacted
Materials, Groundwater

057 Allowance ltem - Unforeseen $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.00
Landscape, Wetland, and '
Agricultural Restoration

$1,768,508.1
Cumulative Totals $14,190,000.00 $0.00 7 $542,577.15 $2,311,085.32 16.29% $11,878,914.68 $115,554.28
PMWeb




Stored Material Summary

Contractor's Application

For (Contract): Application Number:
Contract Package 2B - Return Flow Pipeline, BPS Discharge Pipeline, Water Supply Pipeline 3
Application Period: Application Date:
9/1/2021 - 9/30/2021 9/30/2021
A B C D E F G
R Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
Bid Supplie (with Date Placed Amount Stored Completed and Date Remaining in
Item u;?p er K 1 : Storage Location Description of Materials or Equipment Stored . Amount . Stored to Date Amount ot
No. Invoice No. | Specification into Storage ) this Month (3) (D +E) (Montl/ ©) Storage ($)
Section No.) (Month/Year) Year) (D+E-F)
Bid Item 3-RF-B
3-RF-B|  P124654 330555-001 Office 30 Tyton DIP CL53 20° W/20" Flange 7/2021 $ 12,489.05 3 12,489.05 7/2021 $ 12,489.05
3-RF-B P124654 330555-001 Office 30 Tyton DIP CL53 20° W/4" Flange 7/2021 $ 449225 3 4,492.25 $4,492.25
3-RF-B|  P221703 330555-001 Office 36 x 30 MJ Red C153 7/2021 $ 8,718.00 $ 8,718.00 $8,718.00
3-RF-B| P221703 330555-001 Office 30 EBAA Megalug MJ DI 1130 7/2021 $  3,010.64 3 3,010.64 $3,010.64
3-RF-B|  P269184 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (1729") 7/2021 $ 146,238.82 $ 146,238.82 6/2021 $ 146,238.82
3-RF-B| P269184 330555-001 Sunset / Racine |30 HDSS CL150 Pipe (9807 7/2021 $ 123,715.20 $ 123,715.20 6/2021 $ 34,084.80 $89,630.40
3-RF-B| P318875 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (238) 7/2021 $  20,130.04 3 20,130.04 6/2021 3 20,130.04
3-RF-B| P318875 330555-001 Sunset/ Racine {30 HDSS CL150 Pipe (865" 7/2021 $ 109,197.60 3 109,197.60 6/2021 $ 7,700.64 $101,496.96
3-RE-B|  P319316 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (716" 7/2021 3 60,559.28 3 60,559.28 7/2021 3 60,559.28
3-RF-B]  P319346 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (466" 7/2021 $ 3941428 $ 39.414.28 7/2021 $ 39,414.28
3-RF-B| P318853 330555-001 Sunset/Racine |30 TJ PR150 D1 Pipe (476" 7/2021 $ 40,260.08 $ 40,260.08 7/2021 $ 29,264.68 $10,995.40
3-RF-B|  P395669 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (238" 8/2021 $ 20,130.04 3 20,130.04 $ - $20,130.04
3-RF-B| P395666 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (954") 8/2021 3 80,689.32 $ 80,689.32 3 - $80,689.32
3-RF-B P421477 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (1190 8/2021 $ 100,650.20 3 100,650.20 3 - $100,650.20
3-RE-B|  P444670 330555-002 Sunset / Racine |30 TJ PR150 DI Pipe (477" 8/2021 $ 40,344.66 $ 40,344.66 $40,344.66
3-RF-Bjf P444740 330555-003 Sunset / Racine {30 TJ PR150 DI Pipe (416" 8/2021 $ 35,185.28 3 35,185.28 $35,185.28
3-RF-B{  P663596 330555-001 Sunset / Racine |30 TJ PR150 DI Pipe (233") 9/2021 $ 19,707.14 | $ 19,707.14 $ - $19,707.14
3-RF-B|  P663596 330555-001 Sunset / Racine |30 HDSS CL150 DI Pipe (218") 9/2021 3 27,526.86 | $ 27,526.86 $ - $27,526.86
Bid Item 3-RF-B Subtotal - $542,577.15
Totals $ 845,224.714 | § 47,234.00 $892,458.74 $ 349,881.59 $542,577.15




DUPLICATE Invoice # P421477
Invoice Date 8/13/21

INVOICE Account # 100082
Sales Rep JONATHAN HINES

Phone # 262-786-5186

1830 Craig Park Court Branch #227 New Berlin, WI
St. Louis, MO 63146 ' ) Total Amount Due $100,650.20

Backordered from: Remit To:
CORE & MAIN LP
7/14/21 P124654 PO BOX 28330
ST LOUIS, MO 63146

Shipped To:
S.J. LOUIS CONSTRUCTION INC c/o CONTRACT 2B SITE

PO BOX 459 SUNSET DR & RACINE AVE
ROCKVILLE MN 56369-0459 JAKE - (320) 428-5567

WAUKESHA, WI

CUSTOMER JOB- 52103 GWA CONTRACT 2B

L R N L N - - B L T R I T L N L E R Y

Thank you for the opportun;ty to serve you' We appreczate your prompt payment

Date Ordered Date Shlpped Customer Po # Job Name v Job # Bill of Ladlng Shlpped an Inveice#
6/22/21 8/09/21 52103 GWA CONTRACT 2B 52103 DIRECT p421477

Quantity

Product Code Description Ordered Shipped B/O Price UM Extended Price
CORE & MAIN PO#- 0347749
0130150T 30 TJ PR150 DI PIPE 4603 1190 3413 84.58000 FT 100, 650.20
0130250T 30 TJ PR250 DI PIPE 11040 11040 105.51000 FT .00
0130150HDSS 30 HDSS CL150 DI PIPE 235 235 126.27000 FT .00
/05016542043 30 HDSS CL250 18' DI PIPE 4680 4680 150.74000 FT .00
/05016542050 24 HDSS CL250 18' DI PIPE 20 20 113.41000 FT .00
/050165420092 30 HDSS DIP CI53 18' PIPE 18 18 194.26000 FT .00
/05016542099 30 HDSS DIP CL53 18' W/20 FLG 1 1 13001.81000 EA .00
/05016542102 30 TYTN DIP CL53 18' W/4" FLG 1 1 4492.25000 EA .00
/05016542103 30 TYTN DIP CL53 20' W/20" FLG 2 2 14488.25000 EA .00
Freight Delivery Handling Restock Misc ' ‘Subtotal: 100, 650.20
Other: .00
Tax: .00
Terms: NET 30
Invoice Total: $100,650.20

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted.
To review these terms and conditions, please visit: http://tandc,coreandmain.com/

Annnn Dama + 1



DUPLICATE Invoice # P444670

' Invoice Date 8/18/21
INVOICE Account # 100082
Sales Rep JONATHAN HINES

Phone # 262-786-5186

1830 Craig Park Court Branch #227 New Berlin, WI
St. Louis, MO 63146 7 ‘ Total Amount Due - $40,344.66

Backordered from: Remit To:

CORE & MAIN LP
7/14/21 P124654 PO BOX 28330
ST LOUIS, MO 63}46
Shipped To:

S.J. LOUIS CONSTRUCTION INC c/o CONTRACT 2B SITE

PO BOX 459 SUNSET DR & RACINE AVE
ROCKVILLE MN 56369-0459 JRKE - (320) 428-5567

. WAUKESHA, WI

CUSTOMER JOB- 52103 GWA CONTRACT 2B

---------------------------------- B L L L L T R e L L L L R ]

Thank you for the opportunlty to serve you' We appreciate your prompt payment

Date Ordered Date Sh:Lpped Customer PO # Job Name Job # Bill of Ladlng Shlpped V;Lav  Invoiced
6/22/21 8/16/21 52103 GWA CONTRACT 2B 52103 DIRECT P444670
i Quantity

Product Code Description Ordered Shipped B/0 Price UM Extended Price

CORE & MAIN PO#- 0347749
0130150T 30 TJ PR150 DI PIPE 3413 477 2936 84.58000 FT 40,344.66
0130250T 30 TJ PR250 DI PIPE 11040 11040 105,51000 FT .00
0130150HDSS 30 HDSS CL150 DI PIPE 235 235 126.27000 FT .00
/05016542043 30 HDSS CL250 18' DI PIPE 4680 4680 150.74000 FT .00
/05016542050 24 HDSS CL250 18' DI PIPE 20 20 113.41000 FT .00
/05016542092 30 HDSS DIP CL53 18' PIPE 18 18 194.26000 FT .00
/05016542099 30 HDSS DIP CL53 18' W/20 FLG 1 1 13001.81000 EA .00
/05016542102 30 TYTIN DIP CL53 18' W/4" FLG 1 1 4492,25000 EA .00
/05016542103 30 TYTN DIP CL53 20' W/20" FLG 2 2 14488.25000 EA .00
Freight Delivery Handling Restock Misc Subtotal: 40,344.66
Other: .00
Tax: .00
Terms: NET 30
Invoice Total: $40,344.66

This transaction is governed by and subject to Core & Main's standard terms and conditions, which are incorporated by reference and accepted.
To review these terms and conditions, please visit: http://tandec.coreandmain.com/
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1830 Craig Park Court
St., Louis, MO 63146

DUPLICATE

INVOICE

Backordered from:

7/14/21

S.J. LOUIS CONSTRUCTION INC

PO BOX 459

ROCKVILLE MN 56369-0459

P124654

Invoice # P444740
Invoice Date 8/18/21
Account # 100082

Sales Rep

Phone #

Branch #227
‘Total Amount Due

JONATHAN HINES
262-786-5186
New Berlin, WI
$39,677.53

Remit To:

CORE & MAIN LP
PO BOX 28330
ST LOUIS, MO 63146
Shipped To:

c/o CONTRACT 2B SITE

SUNSET DR & RACINE AVE

JAKE - (320) 428-5567
WAUKESHA, WI
CUSTOMER JOB~ 52103 GWA CONTRACT 2B

Thank you for the opportunity to serve you! We appreciate your prompt payment.

Date Ordered Date Shipped Customer PO # Job Name

Product Code

0130150T
01302507
0130150HDSS
/05016542043
/05016542050
/05016542092
/05016542099
/05016542102
/05016542103

Freight

Terms: NET 30

This transaction is governed by and subject to Cora & Main's standard terms and conditions,

Y Fatsl

6/22/21

8/16/21

52103

GWA CONTRACT 2B

Job #
52103

Quantity

 Invoice#
P444740

Bill of Lading Shipped Via
DIRECT

Description

CORE & MAIN PO#- 034774

30 TJ PR150 DI PIPE

30 TJ PR250 DI PIPE

30 HDSS CL150 DI PIPE

30 HDSS CL250 18' DI PIPE

24 HDSS CL250 18' DI PIPE

30 HDSS DIP CL53 18' PIPE

30 HPSS DIP CL53 18' W/20 FLG

30 TYTN DIP CL53 18' W/4" FLG

30 TYTN DIP CL53 20' W/20" FLG
Delivery Handling Restock

Ordered Shipped

9
2936
11040
235
4680
20

18

Misc

B/O Price UM Extended Price

416 2520 84.58000 FT 35,185.28

11040 105.51000 FT .00

235 126.27000 FT .00

4680 150.74000 FT .00

20 113.41000 PT .00

18 194.26000 FT .00

1 13001.81000 EA .00

1 4492,25000 EA 4,492.25

2 14488.25000 EA .00
Subtotal: 39,677.53

Other: .

Tax: .00

Invoice Total: . $39,677.53

which are incorporated by reference and accepted.

To review these terms and conditions, please visit: http://tandc.coreandmain.com/
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DUPLICATE Invoice # P663596
Invoice Date 9/24/21

INVOICE Account # 100082
Sales Rep JONATHAN HINES

Phone # 262-786-5186

1830 Craig Park Court Branch #227 New Berlin, WI
St. Louis, MO 63146 Total Amount Due $47,234.00

Backordered from: Remit To:

CORE & MAIN LP
7/14/21 P124654 PO BOX 28330
ST LOUIS, MO 63146

Shipped To:
S.J. LOUIS CONSTRUCTION INC c/o CONTRACT 2B SITE

PO BOX 459 SUNSET DR & RACINE AVE
ROCKVILLE MN 56369-0459 JAKE - (320) 428-5567

WAUKESHA, WI

CUSTOMER JOB- 52103 GWA CONTRACT 2B

'Date Ordered Date Sh:.pped'Customer PO’ # Job ‘Name Job # Blll of Lad:mg 'Shn.pped Via  Invoice4
6/22/21 9/24/21 52103 GWA CONTRACT 2B 52103 DIRECT P663596

Quantity

Product Code Description Ordered Shipped B/O Price UM Extended Price
CORE & MAIN PO#- 0347749

013015071 30 TJ PR150 DI PIPE 2520 233 2287 84.58000 FT 19,707.14
013025071 30 TJ PR250 DI PIPE 11040 11040 105.51000 FT .00
0130150HDSS 30 HDSS CL150 DI PIPE 235 218 17 126.27000 FT 27,526.86
/05016542043 30 HDSS CL250 18' DI PIPE 4680 4680 150.74000 FT .00
/05016542050 24 HDSS CL250 18' DI PIPE 20 20 113.41000 FT .00
/05016542092 30 HDSS DIP CL53 18' PIPE 18 18 194.26000 FT .00
/05016542099 30 HDSS DIP CL53 18' W/20 FLG 1 1 13001.81000 EA .00
/05016542103 30 TYTN DIP CL53 20' W/20" FLG 2 2 14488.25000 EA .00
Freight Delivery  Handling Restock . Misc Subtotal: 47,234.00
Other: .00

Tax: .00

Texrms:; NET 30
s Invoice Total: $47,234.00

This transaction is governed by and subject to Coxe & Main's standarxd terms and conditions, which are incorporated by reference and accepted.
To review these terms and conditions, please visit: http://tandc.coreandmain,com/
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Contract Package 2B

Contract'Item: No 1 Descriptio ; R e “Unit-Cost E Total Cost’ 5 02: ;
1iMobilization and_Demobilization 13 565,344.00 | $ 565,344.00 | $ 565,344.00 0.5l ¢ 282,672.00
2-RF 2IMaintenance of Traffic - Return Flow LS 11$ 220,000.00 |$ 220,000.00 |$ 220,000.00 0.145| $ 31,900.00
2-WS 3|Maintenance of Traffic - Water Supply LS 113 220,000.00 | $ 220,000.00 1 $ 220,000.00 0
Ductile Iron Pipe (Open Cut) - 30-Inch,
413-RF-A 4{Return Flow, Common Fill LF 3867 $ 265.00 | $ 1,024,755.001¢$ 1,024,755.00 4]
Ductile Iron Pipe {Open Cut) - 30-Inch,
5/3-RF-B 5|Return Flow, Select Fill LF 6575| $ 325.00 [ $ 2,136,875.001% 2,136,875.00 5495.468154| $ 1,786,027.15
Ductile Iron Pipe (Open Cut) - 30-Inch,
6|3-RF-C 6{Return Flow, Flowable Fill LF 1100]| $ 460.00 | $ 506,000.00 | $ 506,000.00 a
Ductile Iron Pipe {Open Cut) - 30-Inch
713-WS-A 7|Water Supply, Commeon _Fill LF 5439| 3 280.00 |$ 1,522,920.00 | ¢$ 1,522,920.00 0
Ductile Iron Pipe (Open Cut) - 30-Inch
813-WS-B 8| Water Supply, Select Fill LF 9361 $ 350.00 | $ 327,600.00 | $ 327,600.00 Q
Ductile Iron Pipe (Open Cut) - 30-Inch
913-WS-C S{Water Supply, Flowable Fill LF 92741 $ 415.00 | $ 3,848,710.001 ¢ 3,848,710.00 Q
: : 30-Inch, Ductile Iron Pipe in Steel Casing
10|4-WS 10} (Jacking and Boring), Road LF 138] % 2,500.00 1% 345,000.00 |$ 345,000.00 0]
Butterfly Valves - 30-Inch, Return Flow,
11[5-RF-A 11|Direct Buried EA i3 27,000.00 | $ 27,000.00 | $ 27,000.00 o]
Butterfly Valves - 30-Inch, Water Supply,
12]5-WS-A 12|Direct Buried EA 21 3 27,000.00 | % 54,000.00 | % 54,000.00 0
Air Valve Assemblies - Return Flow Pipeline,
13]6-RF-A 13|Type I EA 2] 3 65,000.001$ 130,000.00 |$  130,000.00 o]
Air Valve Assemblies - Return Flow Pipeline,
14|6-RF-B 14|Type II EA 113 57,000.00 | $ 57,000.00 | ¢ 57.000.00 0
Air Valve Assemblies - Water Supply
15|6-WS-A 15|Pipeline, Type III EA 33 60,000.00 1 $ 180,000.00 | $ 180,000.00 Q
Air Valve Assemblies - Water Supply
16|6-WS-B 16|Pipeline, Type III EA 119 50,000.00 | $ 50,000.00 13 50,000.00 a
17]7-RF 17|Blow-Off Assemblies - Return Flow EA 3l 13,000.00 | $ 39,000.00 |3 39,000.00 0
1817-WS 18| Blow-Off Assemblies - Water Supply EA 4 $ 13,000.00 | ¢ 52,000.00 { $ 52,000.00 0
19|8-RF 19| Cathodic Protection - Return Flow LS il s 95,000.00 | $ 95,000.00 | $ 95,000.00 0.16]1 $ 15,200.00
20|8-WS 20| Cathodic Protection - Water Supply LS 13 99,000.00 | $ 99,000.00 | $ 99,000.00 o]
21{9-RF 21|Base Course - Return Flow Ton 4323[ $ 2800 |$ 12104400 1¢$ 121,044.00 1829.34| ¢ 51,221.52
22[9-WS 22|Base Course - Water Supply. Ton 8889| % 28.00 1$ 248,892.00 |$ 248,892.00 Q
23110-RF-A 23|Road Pavement ~ Return Flow, Asphalt Ton 1659] $ 115.00 {$ 190,785.00 {$ 190,785.00 216.18| $ 24,860.70
Road Pavement - Return Flow, 9-Inch
24[10-RF-B 24|Concrete SY 1941 $ 120.00 | $ 23,280.00 | $ 23,280.00 126.11 $ 15,132.00
Road Pavement - Return Flow, Mill and
25]10-RF-C 25]|0verlay SY 54331 $ 19.00 {$ 103,227.00 | $ 103,227.00 0
26|10-WS-A 26|Road Pavement - Water Supply, Asphalt Ton 21311 ¢ 11000 |$ 234,410.00 | $ 234,410.00 a
Road Pavement - Water Supply, 6-Inch
27110-WS-B 27|Concrete SY 1950| $ 115.00 | $ 224,250.00 | $ 224,250.00 0
Road Pavement - Water Supply, Mill and
28]10-WS-C 28|0verlay SY 11541| $ 1700 ¢  196,197.00 [$ 196,197.00 o]
29{11-RF 29|Final Pavement Markings - Return Flow LS 113 65,000.00 { $ 65,000.00 | $ 65,000.00 0.145] ¢ 9,425.00
30]11-WS 30|Final Pavement Markings - Water Supply LS 1l3$ 65,000.00 | $ 65,000.00 [ $ 65,000.00 0
31|12-RF 31]Curb and Gutter - Return_Flow LF 7631 $ 45.00 [ $ 34,335.00 | $ 34,335.00 763| $ 34,335.00
32112-WS 32iCurb and Gutter - Water Supply LF 5621 % 45.00 | g 25,290.00 | $ 25,290.00 0
33]|13-RF 33[Pedestrian Pavement - Return Flow SY 807! $ 70.00_| $ 56,490.00 | ¢ 56,490.00 37.72| % 2,640.40
34]13-WS 34| Pedestrian Pavement - Water Supply SY 7831 $ 70.00 | $ 54,810.00 | $ 54,810.00 0
35]14-RF-A 35|Driveway Pavement - Return Flow, Asphalt _|Ton 14 $ 275.00 | $ 3,850.00 1 % 3,850.00 0
36]14-RF-B 36|Driveway Pavement - Return Flow, Concrete |SY 3101 % 85.00 | ¢ 26,350.00 | $ 26,350.00 208.83( $ 17,750.55
37]14-WS-A 37|Driveway Pavement - Water Supply, Asphalt |SY 15} % 27500 | $ 4,125.00 1 $ 4,125.00 0
Erosion and Sedimentation Control - Return
38115-RF 38|Flow LS i1 $ 225,000.00 | $ 225,000.00 | $ 225,000.00 0.145] $ 32,625.00
Erosion and Sedimentation Control - Water
39[15-WS 39{Supply LS 11$ 225000.00 | $ 225,000.00 | $ 225,000.00 0




Landscape, Wetland, and Agricultural
40|16-RF 40|Restoration - Return Flow SY 46331 $ 14.00 | $ 64,862.00 { $ 64,862.00 0
Landscape, Wetland, and Agricultural
41]116-WS 41{Restoration - Water Supply SY 34751 $ 15.00 | $ 52,125.00 | $ 52,125.00 0
42 17 42|Disposal of Impacted Soil Ton 1058| ¢ 80.00 | ¢ 84,640.00 | $ 84,640.00 0
43[18-RF 43| Fiber Optic Communication -Return Flow LF 120321 $ 2.00 | $ 24,064.00 | $ 24,064.00 3648 $ 7,296.00
44118-WS 44| Fiber Optic Communication -Water Supply LF 14510| $ 20013 29,020.00 | $ 29,020.00 0
Pressure Connection to WWU Distribution
45]119-WS 45|System LS 1 $ 11,000.00 | $ 11,000.00 { $ 11,000.00 0
46|20-A 46|Additional Quantities - Earth Excavation CY 500] $ 20.00 | $ 10,000.00 | ¢ 10,000.00 0
47120-B 47}Additional Quantities - Rock Excavation CY 110} $ 125.00 [ $ 13,750.00 1 $ 13,750.00 0
48|20-C 48| Additional Quantities - Select Fill CY 5001 % 25.00 | $ 12,500.00 | $ 12,500.00 0
49120-D 49]Additional Quantities - Flowable Fill CY 500] $ 60.00 | $ 30,000.00 | $ 30,000.00 Q
50120-E 50]Additional Quantities - Pipe Bedding CY 500] $ 4000 1% 20,000.00 | $ 20,000.00 Q
Additional Quantities - Class D Concrete
51§20-F S1|Encasement CcY 2501 $ 350.00 | % 87.500.00 { $ 87,500.00 0
52120-G 52iAdditional Quantities - Geotextile Fabric SF 5000] $ 2.00 1% 10,000.00 | $ 10,000.00 o]
Additional Quantities - Polystyrene
53J20-H 53|Insulation SE 1000| $ 3.001% 3,000.00 | $ 3,000.00 0
54(20-1 54|Additional Quantities - Groundwater Barriers |EA 251 % 1,000.00 | $ 25,000.00 [ 3 25,000.00 0
Allowance Item - Disposal of Unforeseen
55]A-1 S5]Impacted Materials, Soil 13 50,000.00 i $ 50,000.00 | $ 50,000.00 0
Allowance Item - Disposal of Unforeseen
S56fA-2 S56lImpacted Materials, Groundwater 11 $ 25,000.00{ % 25,000.00 | $ 25,000.00 0
Allowance Itemn - Unforeseen Landscape,
57|A-3 S57|Wetland, and Agricultural Restoration i1 3% 10,000.00 | $ 10,000.00 | $ 10,000.00 0
Invoice Total $ 14,190,000.00 $ 14,190,000.00 $ 2,311,085.32
WS Subtotal S 172,236.90
WS Retainage S (8,611.84)
WS Due S 163,625.04
RF Subtotal $  2,138,848.42
RF Retainage S (106,942.42)
RF Due $  2,031,906.00
TOTAL S 2,195,531.04
Add'l Qty's/
Specific Costs Mobilization Common Costs Total
WS S 8,069,349.00 | $ 344,474.00 | § 232,387.00 | $ 8,646,210.00 60.93%
RF S 5,173,917.00 | $ 220,870.00 | 145,003.00 | $ 5,543,790.00 39.07%
Total S 13,243,266.00 | S 565,344.00 | 381,390.00 { $ 14,190,000.00




